CONTRACTOR'S PRELIMINARY SCHEDULE SUBJECT TO CHANGE
ID Task Name Duration Start Finish _ . ust 2018 ) September 2018
| 17 Lo |21 | 23 | 25 | 27 | Lo | 11| 13 a9l 2 123 las Lozt 20 31T 2 1 al 6l 8 110l 1211l 6l 82| 2212012 [ 2813/ 1 13 s 17 |
1 | 9th Avenue 55 days Mon 6/18/18 Mon 9/3/18 v = o
2 Mobilization 1 day Mon 6/18/18 Mon 6/18/18 mm Mobilization
3 Traffic Control 1 day Mon 6/18/18 Mon 6/18/18 - Traffic Control
4 BMP's 1 day Mon 6/18/18 Mon 6/18/18 mm BMP's
5 Tree Clearing 1 day Tue 6/19/18  Tue 6/19/18 mm Tree Clearing
6 | Removals 2 days Wed 6/20/18 Thu 6/21/18 mmmm Removals
7 Sewer 11 days Fri6/22/18  Mon 7/9/18 T S R T Sewer
8 Water 16 days Thu 6/28/18  Fri 7/20/18 B R e R Water
9 Storm 6 days Fri7/13/18 Fri7/20/18 Ty Storm
10 Common Excavation 2 days Fri7/20/18 Mon 7/23/18 s  Common Excavation
1" Select Granular 2 days Tue 7/24/18 Wed 7/25/18 mmmmm Select Granular
12 Class 5 2 days Thu7/26/18  Fri7/27/18 mmmmm Class 5
13 Agg Base Milestone 0 days Mon 7/16/18 Mon 7/16/18
14 Geofabric 2 days Tue 7/24/18  Wed 7/25/18 mmmm Geofabric
15 Concrete Curb & Flatwork 5 days Fri7/27/18  Thu8/2/18 s Concrete Curb & Flatwork
16 Base Course Bit 1 day Fri 8/3/18 Fri8/3/18 mm Base Course Bit
17 Base Course Bit Milestone 0 days Mon 9/3/18  Mon 9/3/18 PY
18 Wear Course Bit 1 day Mon 8/6/18  Mon 8/6/18 mm Wear Course Bit
19 Landscape/Erosion Control 3 days Fri 8/3/18 Tue 8/7/18 s Landscape/Erosion Control
20 | 9th Street 20 days Mon 7/30/18 Fri 8/24/18 e v
21 Traffic Control 1day Mon 7/30/18 Mon 7/30/18 mm Traffic Control
22 BMP's 1day Mon 7/30/18 Mon 7/30/18 mm BMP's
23 Tree Clearing 1 day Tue 7/31/18 TlrJre77/31/18 mm Tree Clearing
24 Removals 3 days Tue 7/31/18  Thu 8/2/18 s Removals
25 Storm 5 days Thu 8/2/18 Wed 8/8/18 S Storm
26 Common Excavation 2 days Thu 8/§718  Fri 8/10/18 mmmmm Common Excavation
27 Select Granular 1 day Mon 8/13/18 Mon 8/13/18 mm Select Granular
28 Class 5 1 day Tue 8/14/18  Tue 8/14/18
29 | Geofabric 1 day Mon 8/13/18 Mon 8/13/18
30 Concrete Curb & Flatwork 5 days Wed 8/15/18 Tue 8/21/18 s Concrete Curb & Flatwork
31 Base Course Bit 1 day Wed 8/22/18 Wed 8/22/18 mm Base Course Bit
32 Wear Course Bit 1 day Thu 8/23/18 Thu 8/23/18 mm Wear Course Bit
33 Landscape/Erosion Control 3 days Wed 8/22/18 Fri 8/24/18 s  Landscape/Erosion Control
34 | 13th Street 20 days Thu7/19/18 Wed 8/15/18 -
35 Traffic Control 1 day Thu 7/19/18  Thu 7/19/18 mm Traffic Control
36 BMP's 1 day Thu7/19/18 Thu7/19/18 mm BMP's
37 Removals 2 days Fri7/20/18  Mon 7/23/18 s Removals
38 Sewer 4 days Mon 7/23/18 Thu 7/26/18 e Sewer
39 Storm 7 days Wed 7/25/18 Thu 8/2/18 s e Storm
40 Common Excavation 2 days Fri 8/3/18 Mon 8/6/18 s Common Excavation
41 Select Granular 1 day Tue 8/7/18 Tue 8/7/18 mm Select Granular
42 Class 5 1 day Wed 8/8/18 Wed 8/8/18 mm Class 5
43| Geofabric 1 day Tue8/7/18  Tue8/7/18 mm Geofabric
44 Concrete Curb & Flatwork 2 days Thu 8/9/18 Fri 8/10/18 mmmm Concrete Curb & Flatwork
45 Base Course Bit 1 day Mon 8/13/18 Mon 8/13/18 mm Base Course Bit
46 | Wear Course Bit 1 day Tue 8/14/18  Tue 8/14/18 mm Wear Course Bit
47 Landscape/Erosion Control 3 days Mon 8/13/18 Wed 8/15/18 mmmmmm Landscape/Erosion Control
48 | Alley North of 2nd Ave 10 days Tue 6/19/18 Mon 7/2/18 v
49 Traffic Control 1 day Tue 6/19/18 Tue 6/19/18 mm Traffic Control
50 BMP's 1 day Tue 6/19/18  Tue 6/19/18 mm BMP's
51 Removals 1 day Wed 6/20/18 Wed 6/20/18 mm Removals
52 Common Excavation 1 day Thu6/21/18 Thu6/21/18 mm Common Excavation
53 Select Granular 1 day Fri6/22/18  Fri6/22/18 mm Select Granular
54 Class 5 1 day Mon 6/25/18 Mon 6/25/18 mm Class 5
55 Geofabric 1 day Fri6/22/18  Fri6/22/18 mm Geofabric
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56 Concrete Curb & Flatwork 3 days Tue 6/26/18 Thu 6/28/18 mmmmsmm  Concrete Curb & Flatwork
57 Base Course Bit 1 day Fri 6/29/18 Fri 6/29/18 mm Base Course Bit
58 Wear Course Bit 1 day Mon 7/2/18  Mon 7/2/18 mm Wear Course Bit
59 Landscape/Erosion Control 2 days Fri6/29/18  Mon 7/2/18 s Landscape/Erosion Control
60 | Alley North of 3rd Ave 11 days Tue 6/26/18 Wed 7/11/18 v v
61 Traffic Control 1day Tue 6/26/18  Tue 6/26/18 mm Traffic Control
|62 | BMP's 1 day Tue 6/26/18  Tue 6/26/18 mm BMP's
63 Removals 2 days Wed 6/27/18 Thu 6/28/18 mmmm Removals
64 Common Excavation 2 days Fri6/29/18  Mon 7/2/18 s Common Excavation
65 Select Granular 1 day Tue7/3/18  Tue 7/3/18 mm Select Granular
66 Class 5 1day Thu7/5/18  Thu7/5/18 mm Class 5
67 Geofabric 1 day Tue7/3/18  Tue7/3/18 mm Geofabric
68 Concrete Curb & Flatwork 2 days Fri7/6/18 Mon 7/9/18 s  Concrete Curb & Flatwork
69 Base Course Bit 1 day Tue 7/10/18  Tue 7/10/18 mm Base Course Bit
70 Wear Course Bit 1 day Wed 7/11/18 Wed 7/11/18 mm Wear Course Bit
71 Landscape/Erosion Control 2 days Tue 7/10/18 Wed 7/11/18 mmmm Landscape/Erosion Control
72 | Alley North of 4th Ave 10 days Fri7/6/18  Thu7/19/18 G v
73 Traffic Control 1day Fri 7/6/18 Fri 7/6/18 mm Traffic Control
74 BMP's 1 day Fri7/6/18 Fri7/6/18 mm BMP's
75 Tree Clearing 1 day Mon 7/9/18  Mon 7/9/18 mm Tree Clearing
76 Removals 1 day Tue 7/10/18 Tue 7/10/18 mm Removals
77 Common Excavation 1 day Wed 7/11/18 Wed 7/11/18 mm Common Excavation
78 Select Granular 1 day Thu7/12/18 Thu 7/12/18' mm Select Granular
79 Class 5 1 day Fri7/13/18 Fri7/13/18 mm Class 5
80 Geofabric 1day Thu7/12/18 Thu7/12/18 mm Geofabric
81 | Concrete Curb & Flatwork 2 days Mon 7/16/18 Tue 7/17/18 mmmm Concrete Curb & Flatwork
82 Base Course Bit 1 day Wed 7/18/18 Wed 7/18/18 mm Base Course Bit
83 Wear Course Bit 1 day Thu7/19/18 Thu7/19/18 mm Wear Course Bit
84 Landéca;be/Erosion Control 2 days Wed 7/'178/18 Thu7/19/18 mmmm Landscape/Erosion Control
85 | Alley North of 7th Ave 11 days Wed 8/1/18 Wed 8/15/18 v 9
86 | Traffic Control 1 day Wed 8/1/18  Wed 8/1/18 mm Traffic Control
87 BMP's 1day Wed 8/1/18  Wed 8/1/18 mm BMP's
88 Removals 2 days Thu 8/2/18 Fri8/3/18 mmmm Removals
89 REGULATED - Common Exc 2 days Mon 8/6/18  Tue 8/7/18 mmmm REGULATED - Common Exc
90 Select Granular 1 day Wed 8/8/18  Wed 8/8/18 mm Select Granular
91 Class 5 1 day Thu8/9/18  Thu 8/9/18 mm Class 5
92 Geofabric 1 day Wed 8/8/18  Wed 8/8/18 mm Geofabric
93 Concrete Curb & Flatwork 2 days Fri 8/10/18  Mon 8/13/18 s  Concrete Curb & Flatwork
94 Base Course Bit 1 day Tue 8/14/18  Tue 8/14/18 mm Base Course Bit
95 Wear Course Bit 1 day Wed 8/15/18 Wed 8/15/18 mm Wear Course Bit
96 Landscape/Erosion Control 2 days Tue 8/14/18 Wed 8/15/18 mmmm Landscape/Erosion Control
97 | Alley North of 8th Ave 14 days Mon 7/16/18 Thu 8/2/18 @ 9
98 Traffic Control 1 day ~ Mon7/16/18 Mon7/16/18 mm Traffic Control
99 BMP's 1 day Mon 7/16/18 Mon 7/16/18 mm BMP's
100 Removals 2 days Tue 7/17/18 Wed 7/18/18 mmmmm Removals
101 | Storm 3 days Thu7/19/18 Mon 7/23/18 I Storm
102 Common Excavation 2 days Tue 7/24/18 Wed 7/25/18 mmmm Common Excavation
103 Select Granular 1 day Thu7/26/18 Thu7/26/18 mm Select Granular
104 Class 5 1day Fri 7/27/18 Fri7/27/18 mm Class 5
105 Geofabric 1 day Thu7/26/18 Thu7/26/18 mm Geofabric
106 Concrete Curb & Flatwork 2 days Mon 7/30/18 Tue 7/31/18 mmmmm Concrete Curb & Flatwork
107 Base Course Bit 1 day Wed 8/1/18  Wed 8/1/18 mm Base Course Bit
108 Wear Course Bit 1 day Thu 8/2/18 Thu 8/2/18 mm Wear Course Bit
109 Landscape/Erosion Control 2 days Wed 8/1/18  Thu 8/2/18 mmmm Landscape/Erosion Control
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